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PROGRESS REPORT NO. 73
TO: Dr. Laura Buelow — U.S. Environmental Profection Agency (EPA) - via Email
FROM: Marko Adzic — Teck American Incorporated (TAI)
DATE: August 10,2012 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RUFS) - Progress Report No. 73 Month Ending July 2012

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Settlement
Agreement), the following is intended to provide a summary of activities completed
during the past month in compliance with the aforementioned Agreement. It is also
intended to provide a brief summary of pending and on-going activities.

A draft final version of the quality assurance project plan for the Phase 2 Sediment Study
was submitted for EPA’s review and approval on the 25" of July. Cultural review of
proposed sediment sampling locations (including reserve stations) was conducted on
August 7% by the Cultural Resources Working Group. Based on this review, 12 stations
were relocated by EPA and the Department of Ecology. At the time of writing, the
National Park Service continues to review and evaluate positioning of two proposed
sediment sampling locations. Upon receiving written confirmation from EPA confirming
that sediment sampling locations have been reviewed and cleared by the Cultural
Resources Working Group, TAI will be in a position to submit all permit applications to
carry-out Phase 2 sediment sampling activities. TAI has initiated discussions with the
Government of Canada to ensure that proposed reference sediment samples located in
Canada can be collected; field planning activities have been initiated. Further to TAI’s
July 3™ request, an explanation of how split samples (to be provided to the U.S.
Department of the Interior) would be used to inform the RI/FS and a copy of the
associated draft quality assurance project plan has not yet been received.

Comments on the draft surface water data summary report (November 2010) have been
received and pursuant to the Settlement Agreement, a draft final version will be
submitted for EPA’s review and approval no later than August 31, 2012.

At the time of writing, definitive timelines for the submission of draft reports associated
with white sturgeon toxicity studies have not been determined. TAI will continue to work
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cooperatively with EPA in evaluating and determining appropriate schedules for the
submission of the aforementioned draft reports.

Should you have any questions or require any additional information, please do not
. hesitate to contact me at 509-623-4585.
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